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R. J. Schassburger 

MILESTONE COMPLETION FOR THE INIRAP WORK PACKAGE - MSB-015-93 

This letter is to inform that the January 26, 1993 milestone for the Industrial Area/ 
Interim Remedial Action Plan (INIRAP) work package, (12196) has been met. This 
milestone required the submittal of the procurement package to EG&G Procurement. The 
actual submittal of this package occured on February 12, 1993. Slippage of this date was 
due to the Statement of Work receiving extensive review and requiring extensive revision. 
I believe that this schedule slippage will be absorbed prior to the contract award by 
limiting the number of Request for Proposals (RFPs) sent out and thereby shortening the 
time required for technical evaluation of the proposals. I will keep you apprised of further 
developments in this project. 

If you have any questions or comments, I can be reached at extension 8519. we 
M. S. Buddy 
Acting Director 
ERWRemediation Project Management 
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